

East West Link (Eastern Section)

Complementary Projects

DESCRIPTION	SCOPE	COST	STEPS TO PROGRESS
Eastern Freeway Capacity Improvements	Hoddle Street to Doncaster Road capacity improvements	\$200m	VicRoads to progress options investigation in Q2 2103 in conjunction with Public Transport Victoria including consideration of the Doncaster Rail Study
Eastern Freeway Corridor Improvement Package	Hoddle Street to Springvale Road – under consideration:- <ul style="list-style-type: none"> ▪ Managed motorways ▪ Complementary additional capacity to remove bottlenecks ▪ Interchange arrangements ▪ Bus facilities ▪ High Occupancy Vehicle lanes 	\$600m to \$800m (TBC)	VicRoads to commence options investigation and development in Q2 2013 in conjunction with Public Transport Victoria including consideration of the Doncaster Rail Study
Chandler Highway Bridge Duplication	New four-lane bridge on western side of existing bridge. Existing bridge to be converted to pedestrian and cyclist facility	\$100m	VicRoads to prepare Business Case full project delivery for 2014/15 budget consideration
CityLink : Western Link Upgrade	West Gate Freeway to Bulla Road – under consideration:- <ul style="list-style-type: none"> ▪ Conversion of the emergency lanes to traffic lanes ▪ Incorporation of managed motorways ▪ HPFV viaduct strengthening ▪ Speed limit reductions, & ▪ CityLink/West Gate Freeway interchange improvements 	\$300m to \$600m (TBC)	VicRoads progressing options investigation and development, stemming from earlier Transurban unsolicited proposal. Business Case currently being prepared for 14/15 budget consideration. Process for commercial negotiation with Transurban currently being finalised.
West Gate – Port Freight Link	Direct freight link between Footscray Road and the West Gate Freeway. Managed motorways, tolling and freight only options to be explored	\$300m (TBC)	Options investigation currently underway. If a viable lower cost option is identified, development will progress to preparation of a business case seeking full project delivery in the 2014/15 budget